

PROJECT PLAN

Dr. Carrie Leff, DO — Digital Tools & Content Infrastructure

Prepared: April 2026 | Updated: April 28, 2026 | Prepared by: Jacob Fenton

ENGAGEMENT SUMMARY

Dr. Carrie Leff is a physician in independent practice currently transitioning from Epic to Athena EMR. The transition has exposed gaps in two key workflows: (1) a personalized medication categorization system that helped streamline prescribing decisions, and (2) a library of branded patient handouts that combined instructions with visual diagrams. This project will rebuild and future-proof both workflows outside the EMR — so Dr. Leff's clinical tools are never held hostage by a vendor switch again.

Practice Size	50 → 300 members (goal)
EMR	Transitioning Epic → Athena
Project lead	Jacob Fenton

PROJECT OBJECTIVES

This engagement has three core objectives, each addressing a specific pain point from the Epic → Athena transition:

- **Medication Lookup App**
✓ COMPLETED
Recreate Dr. Leff's medication categorization logic — including steroid potency levels and birth control estrogen / progestin / androgenicity ratings — as a standalone, EMR-agnostic tool she can access from any device.
- **Branded Patient Handout Library**
✓ COMPLETED
Rebuild the 60+ smart phrase handouts (formerly in Epic) as polished, brand-consistent documents that include instructional diagrams, are easily updatable, and can be distributed to patients without relying on the EMR.
- **EMR-Independent Content Infrastructure**
Establish a durable system for storing and delivering Dr. Leff's clinical content so that a future EMR switch never results in lost work — protecting her investment in content creation.

DELIVERABLES

Workstream A — Medication Lookup App ✓ Complete

- Custom web-based (mobile-friendly) app for quick medication lookups
- Steroid potency tier system (low / mid / high / ultra-high)

- Birth control matrix: estrogen dose, progestin type, androgenicity rating
- Search and filter by category, potency level, or specific drug name
- Accessible from phone or tablet during patient encounters
- No EMR integration required — standalone tool with its own login

Workstream B — Patient Handout Library ✓ Complete

- 60+ handouts recreated from copied Epic smart phrases
- Branded templates incorporating Dr. Leff's color palette and logo
- Instructional diagrams and visual aids (e.g., estrogen patch placement)
- Editable source files so content can be updated without reformatting from scratch
- PDF export for printing and patient distribution
- Member-only web portal or password-protected page for digital access

Workstream C — Content Infrastructure

- Centralized storage solution for all handouts (Google Drive / website CMS)
- Access control: members can view, but content is not publicly indexed or easily copied
- Brand asset library (logos, color swatches, fonts) documented and stored for reuse
- Update workflow documented so Dr. Leff or staff can revise handouts independently

PROJECT PHASES & TIMELINE

Phases 1 and 2 are complete. The project is now in Phase 3.

Phase	Focus	Key Activities	Status / Target
1 Kickoff & Asset Gather ✓ COMPLETED	Foundation	Received brand assets, color palette, logo. Received sample patient handouts. Received medication database / screenshots. Established project infrastructure.	✓ Done
2 Medication App + Handouts ✓ COMPLETED	Clinical Tools	Built medication lookup app (steroid potency tiers + BC matrix). Created branded handout template system. Produced initial library of patient handouts with diagrams.	✓ Done
3 Website Integration	Website & Delivery	Integrate handout library with drcarrieleff.com. Build member-access delivery on website. Document step-by-step update workflow so Dr. Leff and staff can add or revise handouts independently. Confirm Athena linking strategy.	May – June
4 Funnel Improvements	Growth & Acquisition	Chatbot contact creation and lead capture. Inbound email setup and content sequences. Paid acquisition strategy and campaign implementation. Analytics and conversion tracking.	July – Aug

OPEN QUESTIONS & RISKS

Content Protection

Dr. Leff has expressed concern about competing physicians copying her handouts. The website integration in Phase 3 will address this with login-gated access or a members-only portal. Public PDFs should be avoided.

Handout Hosting & Access

Handouts will be delivered via the drcarrielev.com website. A structured member area with access control is the target architecture for Phase 3. The update workflow documentation will make ongoing maintenance straightforward.

Athena Instructions

Athena supports text-based instructions but not embedded images. The recommended approach is to direct patients to an external URL on drcarrielev.com for the full branded handout, with a brief text summary maintained inside Athena for in-encounter reference.

Funnel & Lead Capture (Phase 4)

Chatbot and inbound email infrastructure should be selected before Phase 4 begins. Paid acquisition strategy (channels, budget, targeting) to be confirmed with Dr. Leff once Phase 3 website integration is live.